


PROCEDURE SY-QS-PR-01

ATC WILLIAMS
Internal Document Only

Project Management
Workbook

PROCEDURE REF: SY-QS-PR-01
VERSION DATE: 17 March 2025
VERSION: 9





Document Control

Procedure Ref: SY-QS-PR-01

Document Title: Project Management Workbook

File Location: H:\ATCW014 - SYSTEMS EFFECTIVENESS\02 QMS\Procedures\SY-QS-PR-01 Project Management Workbook-Rev 9.docx

Procedure Document History: [SY-QS-PR-01 Project Management Workbook-Rev 9.docx](#)

Revision Status: 9

Revision History

Revision	Date of Issue	Prepared by	Reviewed by	Description of changes
0	15/08/2017	AVK	AW	
1	12/02/2018	AVK	AW	
2	04/10/2018	AVK	AW	
3	06/02/2019	AVK	AW	
4	08/07/2020	AVK	AW	
5	1/06/2021	AVK	AW	
6	30/05/2023	AA	AVK	Section 3.8 updated with inclusion of proposal success option in FM-01B; section 4.1 inclusion of FM-08 and FM-09 into the ongoing tasks; added new sections 4.2.6 work package plan, 4.7 CADD request, 4.2.10 Document transmittal, 4.2.11 project feedback request; inclusion of admin approval process in section 4.2.12 project closure form. Updated section 3.1. with Project Manager and subproject Manager definitions.
7	21/03/2024	AA	AVK	Updated section 3.2 including new considerations for the Go/No Go process (Regional Managers and International projects approvals). Updated section 3.3 and 4.2.1 to reflect the Regional Managers role in reviewer allocation for projects with risk levels 3 and 4.
8	26/07/2024	AA	AVK	Section 3.1 has been updated to reflect Synergy V5 updates to the initiation form and included the OM approval after FM-01A is submitted. FM-01A has been renamed to "Opportunity initiation form". Removed the term "subproject manager" and "subproject" from the whole document.



Revision	Date of Issue	Prepared by	Reviewed by	Description of changes
9	17/03/2025	AA	GP	Section 4.2.12 has been updated to reflect the updated project closure process, including both financial and QMS closures, along with the new FM-19 form.



CONTENTS

1	PURPOSE	1
2	SCOPE	1
3	PROPOSAL PHASE	1
3.1	Opportunity Initiation	1
3.2	“Go / No Go” Assessment	2
3.3	Proposal Reviewer Allocation.....	2
3.4	Proposal Data Collation.....	2
3.5	Proposal Preparation.....	2
3.6	Proposal Review.....	2
3.7	Proposal Acceptance	3
3.8	Project Initiation Part B.....	3
4	PROJECT PHASE	4
4.1	Ongoing Tasks	4
4.1.1	Document Control and File Management	4
4.1.2	Project Communications and Change Management.....	4
4.1.3	Basis of Design.....	4
4.2	Individual Tasks.....	4
4.2.1	Project Reviewer Allocation.....	4
4.2.2	Project Review Plan	5
4.2.3	Project Plan	5
4.2.4	Safety in Design	5
4.2.5	Project Execution	5
4.2.6	Work Package Plan.....	5
4.2.7	CADD Request.....	6
4.2.8	Project Review.....	6
4.2.9	Deliverables.....	6
4.2.10	Document Transmittal	6
4.2.11	Project Feedback Request	6
4.2.12	Project Closure	6
4.3	Inputs/References	7



1 PURPOSE

The purpose of this document (Project Management Workbook Procedure) is to provide an understanding and description of the project delivery process from the proposal phase to the completion of the project design phase.

The accompanying Power Apps cloud-based Project Management Workbook (PMWB) provides the medium in which the necessary procedures and forms that comprise the Quality Management System (QMS) will be implemented and documented for all projects.

2 SCOPE

The forms contained within the PMWB are most easily accessed through the “Project Delivery Process Workbook – Dashboard”. This dashboard is an interactive flow diagram that should be followed from the inception to conclusion of a project.

All projects have been sub-divided into the following phases and tasks (as reflected in the dashboard):

- **Proposal Phase** – when a potential client requests a proposal to when the proposal is accepted.
- **Project Phase** – from acceptance of a proposal until submission of the agreed project deliverable. This phase includes the following tasks/inputs:
 - **Ongoing tasks** – which include various general quality management tasks required during a project.
 - **Individual tasks** – which include various project specific quality management tasks during a project; and
 - **Required inputs/references** – external documents and references required to complete the project.

The above-mentioned phases and tasks are discussed in greater detail in the sections that follow.

This is a “live” document and will be routinely reviewed and update to ensure the procedures identified within this document remains current.

The PMWB can be accessed via the “QMS Workbook” quick link on the ATC Williams intranet.

3 PROPOSAL PHASE

3.1 Opportunity Initiation

Initiation of a new opportunity is driven by a request for proposal from a client or acquisition of new work. Please note that SY-QS-FM-01A must also be completed for any prospects. Obtaining a new project number and electronic directory structure requires the completion of the Opportunity Initiation Form (**SY-QS-FM-01A**), which forms part of the PMWB. If a new project number is required, the Project Manager (PM) must complete form **SY- QS-FM-01A** (all fields to be filled out) and obtain initial approval from the Operations Manager. This approval is necessary before the appropriate Synergy Administrators can input the data into Synergy and assign a new project number. This will avoid potential Synergy database reference issues that are likely to occur if data is not correctly entered.

A new project number will be required

It is important to note that the Project Manager designation must be specified in this form. The project manager is the person who is responsible for all day-to-day aspects of a project to scope, on time and on budget to the satisfaction of the client and ATCW’s standards.



3.2 Opportunity “Go / No Go” Assessment

Once the opportunity has been set up in the ATCW systems, an assessment must be completed to determine if it is suitable to proceed. The assessment is completed through the completion of the “Go / NO GO form (SY-QS-FM-02). This form must be completed for all requests for proposals to identify whether the risk to ATCW is within acceptable limits to proceed with completing the proposal.

Note: This form must be completed for all international and local projects before proceeding.

The Operations Manager (OM) must review and approve the completed form for local projects valued under \$200,000. However, for local projects with fees exceeding \$200,000, the Operations Manager (OM) shall forward a recommendation to the Regional Manager of the relevant region (Northern or Southern). The Regional Manager must review and approve the completed form. For international projects, regardless of project value, the Operations Manager (OM) conducts the preliminary decision and signs off the approval, followed by the International Manager who undertakes the final Go/No Go decision.

Proposal Risk Review (Go/No GO) Procedure (SY-QS-PR-02) provides additional information to understand and complete the above-mentioned form.

3.3 Proposal Reviewer Allocation

A Reviewer Allocation Form (SY-QS-FM-03A) shall be completed for all proposals (regardless of the project monetary value). The projects Risk Category will be assessed to assist in identifying the appropriate proposal reviewer(s).

For proposals categorised as risk levels 1 and 2, the Operations Manager (OM) of the relevant office is responsible for allocating reviewers. Meanwhile, for proposals categorised as risk levels 3 and 4, the Chief Technical Officer (CTO), along with the Regional Managers (Southern and Northern), is responsible for allocating reviewers.

The Proposal and Project Review Procedure (SY-QS-PR-03) provides additional information to understand and complete the above-mentioned form.

3.4 Proposal Data Collation

Prior to preparation of the proposal, the PM should obtain sufficient project related data from the client and any other source(s) that will assist in formulating a comprehensive, design applicable and cost-effective proposal.

In addition to the external data requirement, the PM will need to identify internal and external resources to complete the proposal budget estimate. Documentation of these resources will be completed in the Project Plan Form (SY-QS-FM-06) if the proposal is successful.

3.5 Proposal Preparation

Unless otherwise specifically required by the client, proposal preparation should be completed using the standard ATCW templates obtained from the intranet. Some proposals may require additional or modified input.

Ensure the appropriate engagement terms and conditions have been included with the proposal (Consult Australia long and short form contracts) available from the intranet if required.

3.6 Proposal Review

All proposals **must** be reviewed and approved by the assigned reviewer prior to submission to the client (no exceptions).



The Proposal Review Form (**SY-QS-FM-04**) must be completed and provided to the assigned reviewer with the proposal document for review.

The scope checklist (contained in **SY-QS-FM04**) has been developed to assist the PM to verify all aspects of the proposal has been thought through and covered in the proposal as well as a prompt to reviewer(s) when undertaking the proposal review. To fulfil the requirements of the Proposal Review Form (SY-QS-FM-04), either the reviewer's signature, the uploaded reviewed document with the reviewer's markups and comments, or both options are acceptable.

Further details relating to the review process is covered in the Proposal and Project Review Procedure (**SY-QS-PR-03**). Once the reviewer has provided approval, the proposal can then be submitted to the client for review.

3.7 Proposal Acceptance

Proposal acceptance can be in the following forms:

- Email from the client indicating acceptance and requesting work to commence.
- Formal letter of acceptance.
- Receipt of a purchase / work order; or
- Receipt of a contract.

It is recommended to now complete / review / change and finalise terms and conditions, contracts prior to commencing project work.

If the Consult Australia contract documents are not being used for the project the PM should review the client provided terms and conditions / contract and highlight any anomalies. The terms and conditions / contract should then be provided to the ATCW contract reviewer(s) for final review and comment.

This process may require several interactions with the client before finalising the terms and conditions / contract.

3.8 Project Initiation Part B

Part B of the Project Initiation Form (**SY-QS-FM-01B**) must be completed once client acceptance of the proposal has been received. This form allows for the following:

- Confirmation of contract details;
- Change in Proposal / Project management;
- Allocation of a Project Director (if required);
- Enter budget requirements / details; and
- Identify invoicing requirements.

The first section of this form contains a question regarding the success of the proposal. If the proposal has been successful. Indicate "Yes" and continue filling in the rest sections; otherwise indicate "No" and the project is now ready to be closed.



4 PROJECT PHASE

4.1 Ongoing Tasks

4.1.1 Document Control and File Management

Procedure **SY-QS-PR-04** describes the requirements relating to filing / storage of both hardcopy and electronic documentation.

A record of all documents (outgoing) relating to the project shall be summarised on the Document Register Form (**SY-QS-FM-08**). Similarly, all standalone figures and drawings (i.e. figures and drawings not part of a document) shall be summarised on the Drawings and Figures Register Form (**SY-QS-FM-09**).

It is important to note that in the online workbook, both forms **SY-QS-FM-08** and **SY-QS-FM-09** are automatically populated from **SY-QS-FM-16** (Project Review form) once the final deliverables have been signed by the reviewer.

4.1.2 Project Communications and Change Management

The Projects Communications and Change Management Procedure (**SY-QS-PR-05**) discusses project communications and change management in greater details.

Once the project commences, and if deemed necessary (agreed on by the assigned reviewer(s) and PM), the PM should complete the Communications Matrix Form (**SY-QS-FM-10**).

Any scope change during the project should be recorded on the Change Register Form (**SY-QS-FM-12**). The Change Request Form (**SY-QS-FM-11**) provides a template that can be used to issue a change request to a client. Change requests can be issued or received in various formats (letters, emails, etc.), all of which must be documented on form **SY-QS-FM-12**.

4.1.3 Basis of Design

The Basis of Design Form (**SY-QS-FM-13**) has been compiled in the form of an Excel spreadsheet. This spreadsheet is a 'live' document and should periodically be updated by the PM to ensure personnel working on the project are able to obtain relevant / up to date design information from the spreadsheet.

It is important to note that this is an internally used uncontrolled document for the benefit of the ATCW design personnel working on the project. This is **not** a mandatory form and can be implemented for the project if the PM wishes. The document has not been created with the intention of issuing the information to clients. The document should be maintained up to date by all personnel working on the project and is ultimately the responsibility of the PM to ensure the information contained within the document is up to date.

4.2 Individual Tasks

4.2.1 Project Reviewer Allocation

A project reviewer allocation form (**SY-QS-FM-03B**) shall be completed for all projects (regardless of the project monetary value). The projects risk category will be assessed to assist in identifying the appropriate proposal and project reviewer(s).

For projects categorised as risk levels 1 and 2, the Operations Manager (OM) of the relevant office is responsible for allocating reviewers. Meanwhile, for projects categorised as risk levels 3 and 4, the Chief Technical Officer (CTO), along with the Regional Managers (Southern and Northern), is responsible for allocating reviewers.

Note that the project reviewer can be the same or different than the proposal's reviewer.



The Proposal and Project Review Procedure (**SY-QS-PR-03**) provides additional information to understand and complete the above-mentioned form.

4.2.2 Project Review Plan

The PM and reviewer(s) must complete the Project Review Plan (**SY-QS-FM-05**) taking into account the proposed scope of work and associated tasks to complete the work. Review items must be documented, minimum review levels must be assigned against identified review items and the assigned reviewer(s) must be informed by the PM of the review requirements.

4.2.3 Project Plan

The relevant project details, schedule & milestones, internal resources requirements, site work, health and safety requirements and processes and procedures should be identified, discussed with the assigned project reviewer(s) and recorded on the Project Plan Form (**SY-QS-FM-06**). This form should be monitored and updated during the project if and when required to remain current.

As part of project planning, external resources (sub-contractors or sub-consultants) must be identified if engaged by ATCW. Details pertaining to contracts, PO's, work monitoring and insurances must be included on the form.

4.2.4 Safety in Design

To best service our clients, it is important to ensure that ATCW is being proactive in what is termed "Safety in Design". This process will assist in identifying aspects of the project that is high risk and then assign mitigation measures to reduce those risks. The identified risks should be discussed with the client (whether in the current scope of work or not) to determine if a change in the scope is required.

The design should address the identified risks, however if there are risks that cannot be addressed or sufficiently reduced as part of the project, the client should be informed and these should be addressed separately.

The Safety in Design Form (**SY-QS-FM-07**) has been compiled in the form of a risk matrix. This risk matrix should be completed prior to commencement of the project to identify key design items that should be addressed to reduce project risks. This should be reassessed once the design has been completed.

Please note, this form only needs to be completed if the project incorporates design work that ATCW are completing. If the project has a formal design or risk review workshop planned, the PM may choose not to complete this form as the risks are likely to be incorporated in the design or risk workshop.

4.2.5 Project Execution

It is the PM's responsibility to execute the project in accordance with the proposal and best design practices to meet client expectations. All reasonable measures should be taken to complete the project within time and budget allowance.

To complete the project, the PM should make use of all available company knowledge, client supplied or external data, relevant ATCW or state standards and any relevant design guidelines. This is discussed further in **Section 4.3**.

4.2.6 Work Package Plan

A Work Package Plan form (**SY-QS-FM-14**) has been included in the workbook for instances where work is required by ATCW employees that don't form part of the project team. This allows the PM to define the scope of the task, allowable hours to undertake the work and definition of the deliverable date. The work is then defined and agreed with the person undertaking the task before commencing the work.



4.2.7 CADD Request.

A CADD Request Form (**SY-QS-FM-15**) allows PM to define the necessary drawing requirements for a particular project as well as to define the number of drawings required and the associated details relating to each figure / drawing. The intent of this form is to allow the PM time to consider all figure / drawing requirements prior to the drafting commencing in an attempt to avoid unnecessary rework by the drafting team.

4.2.8 Project Review

All projects **must** be reviewed at the agreed milestones as identified during the completion of the Project Review Plan (**SY-QS-FM-05**). All deliverables must be reviewed prior to submission to the client (no exceptions).

The document(s) requiring review should be submitted along with the Project Review Form (**SY-QS-FM-16**) completed to allow the assigned reviewer(s) to sign off on the review (i.e., PM to fill out the review form, and the reviewer(s) should only be required to include a signature). However, either the reviewer's signature, the uploaded reviewed document with the reviewer's markups and comments, or both options are acceptable to fulfil the review requirement.

The scope checklist contained within the form has been developed to assist the PM to verify all aspects of the project has been thought through and covered in the project documentation as well as to prompt the reviewer(s) during the review process.

Further details relating to the review process is covered in the Proposal and Project Review Procedure (**SY-QS-PR-03**). Once the reviewer(s) have provided approval, the project can then be submitted to the client.

4.2.9 Deliverables

All deliverables should be completed in accordance with the appropriate ATCW standards and follow the appropriate review processes to ensure suitability for issue to clients.

Further details relating to deliverable and transmittal form requirements are presented in the Document Control and File Management Procedure (**SY-QS-PR-04**).

4.2.10 Document Transmittal

A Document Transmittal form (**SY-QS-FM-17**) has been included in the workbook where hard copies of documents are issued to clients and ensure there is proof of issue. In general, this is not used as all deliverables are sent electronically and the email sent to the client is proof of issue.

4.2.11 Project Feedback Request

This form has been put on hold as ATCW Management Team (AMT) is undertaking targeted client feedback for selected clients and projects.

4.2.12 Project Closure

The project closure process consists of two parts: Financial closure and QMS closure. The financial closure ensures that a project is properly closed in Synergy (particularly for timesheet entries). The project is considered financially closed when:

- The final invoice has been sent to the client.
- The project status shows 100% completion on the dashboard.
- The PM has confirmed the closure in the Project Status and Invoicing Report.

This helps streamline the EOM reports, which are generated monthly. This financial closure is conducted by the Commercial and Project Excellence Manager.

On the other hand, the QMS closure involves finalising the QMS workbook by completing all mandatory forms. The QMS closure must be completed within **four (4) weeks** after the financial closure is finalised,



noting that PMs still have the option to complete the QMS closure before financial closure if required. A metric for completing this QMS closure will be assigned to Project Managers using the Balanced Score Card.

Once a project has been completed in Synergy, fully invoiced, and no further work in the foreseeable future is expected the project must be closed and electronic data moved to the archive drives. To complete the Project Closure form (**SY-QS-FM—19**) for successful proposals, the PM will be prompted to complete the “Project Overview and Case Study” and “Project Closure Checklist” sections. For any unsuccessful proposals, opportunities declined through a No-Go decision, or projects discontinued at any stage of the project life cycle, the Project Manager will be prompted to complete the “Project Overview” section.

Once the project closure form has been submitted by the PM, administration staff will be notified and will verify that the workbook has been completed correctly. They will include the necessary financial input into the form and then confirm the project as closed in QMS.

The workbook verification process undertaken by the Administration staff will include confirmation that all mandatory forms have been correctly completed. If the closure form is rejected due to uncompleted mandatory forms, the PM must update the workbook and then the closure form must be resubmitted for approval.

4.3 Inputs/References

To complete the project design work, the PM will need to make use of some or all of the following inputs / references:

- External documentation (client or 3rd party supplied information).
- Internal historical information.
- Latest relevant codes of design guidelines.
- ATCW technical and design guidelines (available on the intranet or ask administration personnel to assist);
- ATCW CAD Standards and Guidelines (**TI-TR-GD-01**); and
- ATCW templates for documents, figures and drawings (available on the intranet or ask administration personnel to assist).

It is encouraged to utilise new and improved methods and technologies in our designs to encourage continual improvement in our designs. This information can then be disseminated throughout the company at the technical seminar if appropriate.